Prioritization 5.0 Schedule

| 2017 — | | | | | | l ← | | | | | 20 | 18 | | | | | | 2019 |
|---|--|------------------------------|---------------------------------------|----------------------------|---|--------------------------------------|-------------|---|--|--|---|------------|--|--|--|---|---|-------------------------------------|
| Jun | Jul Aug | Sept | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sept | Oct | Nov | Dec | Jan |
| BOT pproves P5.0 riteria/ /eights | | | | | пинанизминанизминанизмина | i - - - - - | | | | | | | Notes: Blue Box = Approval of P5.0 Scori Yellow Box = MPO/RPO/Division I Green Box = NCDOT Work Tasks | | | • | | i |
| | MPOs, RPOs, & Divisions test, enter, and submit projects | | | | | | | | | | инининининининининининининин | | | | | | | |
| | | (Existing | + New). Inc | ludes revie | Quant. Scool of POs, Division | all data & | costs to be | | | | иминичними по мето мето мето мето мето мето мето мет | | омения помения | | | | | |
| | | | | | пининининининининининининининининининин | | | TIP Unit Programs Statewide Mobility Projects | | | | | | | | | | ; |
| | | | | | политичний применений | | | - | Regiona Points (v | Os, & Division of the control of the | to assign | | | | | | | |
| Key Dates: June 16, 2017: Alternate Criteria for Regional Impact and Division Needs scoring due Existing Project Deletions due for receiving extra new submittals (one out, one in) | | | | | | n) | | | пиниминиминиминиминиминиминиминиминимини | Regional scores are programs | finalizes al Impact nd TIP Unit s Regional projects | | | | политина пол | | | |
| Existing Project Modifications due June 29, 2017: BOT approves P5.0 Criteria/Weights July 5, 2017: SPOT On!ine opens for testing, entering, and submitting projects (closes Sept. 15) | | | | | | | | | | | пининини пинини | Division N | RPOs, & s assign eeds Local | | | i ! ! ! | | |
| End of March 2018: Quantitative scores for all projects released Draft list of Programmed Statewide Mobility projects released April 1, 2018: Regional Impact Local Input Point window opens for 3 months | | | | | | | | | | | | | | | Divisio Scores ar program | rinalizes n Needs nd TIP Unit s Division | | |
| End of | Deadline for A August 2018: Draft li | pproval of L st of Progra | <mark>₋ocal Input</mark> ımmed Reg | Point Assig Jional Impa | <mark>inment Met</mark> l ct Projects i | <mark>hodologies</mark> released | | | | | | | пининининининининининининининининининин | | | Needs | projects | NCDO releas |
| _ | wher 1, 2018: Division y 2019: 2020-2029 Di | | - | int window | opens for 2 | months | | | | | | | онивинининининининининининининининининин | пинини пи | | | NCDOT Provides Report to JLTOC | |